COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/24/2008

ESTIMATE SUMMARY 14:19:48
CONTID: C16600 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16600-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 40 WORK DAYS
SH285-BRADY CT SIGNALS UPGRADE PERCENT TIME:  42.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 2854-114
SH285-BRADY CT SIGNALS UPGRADE
NAME OF ROAD: 285D
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 09/24/2008 DATE TIME STARTED 07/14/2008
5920 Lamar Street DATE LET 05/01/2008 DATE WORK BEGAN 07/14/2008
DATE AWARDED 05/27/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 275,470.00 PARTICIPATING $ 68,964.00 $ 36,017.00
AWARD PROJECT AMT:  § 236,195.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.04% TOTAL EARNINGS 68,964.00 36,017.00
FUNDS AVAILABLE: $ 206,506.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 68,964.00 36,017.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,870.92 -1,047.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 67,093.08 34,969.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 67,093.08 34,969.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,969.49
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PCN: 16600-BID ESTIMATE RUN 09/24/2008
PROJECT: SHE 2854-114 ESTIMATE NO: 0002 14:19:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
875.00000 1.000 875.00
0065 208-00205 *EROSION CONTROL SUPERVISOR 40.000 6.000
HOUR 7.000 420.00
60.00000 13.000 780.00
0070 210-00815 RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 0.300 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0080 213-00002 *MULCHING (WEED FREE HAY) 0.300 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 30.000 0.000
1B 0.000 0.00
25.00000 0.000 0.00
0090 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 100.000 0.000
cy 5.000 750.00
150.00000 5.000 750.00
0095 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 26.890
TON 0.000 0.00
100.00000 26.890 2,689.00
0100 503-00036 DRILLED CAISSON (36 INCH) 19.000 0.000
LF 19.000 4,180.00
220.00000 19.000 4,180.00
0105 503-00054 DRILLED CAISSON (54 INCH) 21.000 0.000
LF 21.000 10,290.00
490.00000 21.000 10,290.00
0110 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 1.000 4,250.00

4,250.00000 1.000 4,250.00
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PCN: 16600-BID ESTIMATE RUN 09/24/2008
PROJECT: SHE 2854-114 ESTIMATE NO: 0002 14:19:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00000 *CONCRETE SIDEWALK 114.000 114.000
sy 0.000 0.00
40.00000 114.000 4,560.00
0120 608-00010 *CONCRETE CURB RAMP 8.000 8.000
SY 0.000 0.00
120.00000 8.000 960.00
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 250.000 126.000
LF 0.000 0.00
22.00000 126.000 2,772.00
0130 612-00001 DELINEATOR (TYPE I) 2.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0135 612-00003 DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0145 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0150 613-07023 PULL BOX (24"X36"X24"M) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0155 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
2,400.00000 0.000 0.00
0160 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0165 614-00011 SIGN PANEL (CLASS 1I) 56.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
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PCN: 16600-BID ESTIMATE RUN 09/24/2008
PROJECT: SHE 2854-114 ESTIMATE NO: 0002 14:19:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 2.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0175 614-70117 PEDESTRIAN SIGNAL FACE (16) 1.000 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0180 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0185 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
13,800.00000 0.000 0.00
0190 614-81170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0195 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
19,500.00000 0.000 0.00
0200 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 300.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0205 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0215 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 1,100.00
11,000.00000 0.600 6,600.00
0220 630-00000 *FLAGGING 240.000 39.500
HOUR 38.000 1,216.00
32.00000 77.500 2,480.00
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PCN: 16600-BID ESTIMATE RUN 09/24/2008
PROJECT: SHE 2854-114 ESTIMATE NO: 0002 14:19:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00003 *UNIFORMED TRAFFIC CONTROL 16.000 0.000
HOUR 0.000 0.00
82.00000 0.000 0.00
0230 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 2.000
DAY 10.000 940.00
94.00000 12.000 1,128.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 6.000
DAY 5.000 3,125.00
625.00000 11.000 6,875.00
0240 630-00025 *TRAFFIC CONTROL VEHICLE 16.000 0.000
HOUR 0.000 0.00
19.00000 0.000 0.00
0245 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 0.000
EACH 1.000 15.00
15.00000 1.000 15.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 12.000
EACH 0.000 0.00
25.00000 12.000 300.00
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0265 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 3.500
SF 60.500 605.00
10.00000 64.000 640.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0275 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 475.00

950.00000 0.500 475.00
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PCN: 16600-BID ESTIMATE RUN 09/24/2008
PROJECT: SHE 2854-114 ESTIMATE NO: 0002 14:19:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360 *DRUM CHANNELIZING DEVICE 25.000 8.000
EACH 0.000 0.00
35.00000 8.000 280.00
0285 630-80370 CONCRETE BARRIER (TEMPORARY) 80.000 30.000
LF 0.000 0.00
60.00000 30.000 1,800.00
0290 630-80380 *TRAFFIC CONE 250.000 18.000
EACH 2.000 6.00
3.00000 20.000 60.00
0295 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 8,250.00
16,500.00000 0.500 8,250.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70074 F/A OBTAIN POWER FROM 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 275,470.00 $ 36,017.0058 68,964.00

PROJECT TOTAL CURRENT AMT $ 275,470.00 $  36,017.00 $ 68,964.00



